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Agenda - Hunnewell

ÅDesign Study Responses

ÅSite Plan Update

ÅPermitting Update

ÅDirectional Questions



3/25/2021 PBC Meeting Agenda

Exterior Planning Studies (Timed with 50% Estimate)

ÅGeneral & Detailed Site Plan Updates

ÅAdd generator & transformer to site model

ÅTest variation on eastern classroom roof cornices

ÅOne bay window per K classroom (previously done °awaiting cost review)

ÅStudy solid guardrails at outdoor learning space

ÅSmall low canopies at North and South entrances



Exterior Design Next Steps:

FMD Review:
April 5th & 6th 50% Cost Estimate Reconciliation
March °Planting & landscape review with Cricket Vlass & SMMA

PBC Review:
March 25 th Options
April 22nd PBC Meeting °Cost Review

DRB:
March 31st 8:00pm (20 minutes)



Site Plan: 3/25/2021
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Aerial
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Aerial
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Aerial
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Aerial
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Main Entrance



Main Entrance
Cameron Street wall/fence
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East Elevation Roof Overhangs



North East Perspective

Original Roof Cornice


